ARRA FHWA Award 0024041

As of 12/14/2014

Award Date: 8/25/2010
ARRA Type: MDOT
Project Name: US45 FROM CARSON RD. TO 4 MI. SO. OF Us82

Click for 1512 Report

Project Status: Completed 50% or more

Award Description: Highway Infrastructure Investment Grants

Project Description: This project will construct additional lanes on US 45 from Carson Raod to 4 miles south of

US 82 in Lowndes county.

Infrastructure Rationale: 4R Reconstruction, No Added Capacity. Preserve/Create jobs; and economic recovery.

Invest in transportation.

Award Amount: $5,718,247.00
Total Federal ARRA Received: $5,718,247.00
Total Federal ARRA Expenditure: $4,965,786.00

Jobs Creation To Date: 148.23
Location: Columbus 39701

VENDOR PAYMENTS

Vendor Name: { name not entered }
DUNS: 102085032

Payment: $4,965,782.00

Service Description: Grade, Drain and Bridge construction on US 45 from Carson Road to 4 miles south of US

82.

MDOT PROJECTS

Project Number: 102090-301000
Location: District 1, Lowndes County
Plan Begin: 9/8/2010
Plan End: 12/6/2012 Project Let: 9/28/2010
Termini: US 45 FROM CARSON RD. TO 4 MI. SO. OF US82

Responsible Agency: MDOT
Route: 45
Total Estimated Cost: $322,800.00
Total Expended: $5,755,380.21
P. E. 100976/1000, 100094

Project Number: 102090-301000
Location: District 1, Lowndes County
Plan Begin: 9/8/2010
Plan End: 12/6/2012 Project Let: 9/28/2010
Termini: US 45 FROM CARSON RD. TO 4 MI. SO. OF US82

Responsible Agency: MDOT
Route: 45
Total Estimated Cost: $719,426.70
Total Expended: $5,755,380.21
P. E. 100976/1000, 100094

Project Number: 102090-301000
Location: District 1, Lowndes County
Plan Begin: 9/8/2010
Plan End: 12/6/2012 Project Let: 9/28/2010
Termini: US 45 FROM CARSON RD. TO 4 MI. SO. OF US82

Responsible Agency: MDOT
Route: 45
Total Estimated Cost: $4,713,153.51
Total Expended: $5,755,380.21
P. E. 100976/1000, 100094



http://sp.mdot.ms.gov/programs/recovery/1512Reports/ARRA1512_0024041.pdf
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